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May 8, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project 10 No. RDC0014810 - As-Needed Traffic Signal Construction, 2005-06,
in various unincorporated areas throughout Los Angeles County (All), Terno, Inc.,
with changes amounting to a credit of $1,612,802.85, and a final contract amount
of $1,234,194.57.

Project 10 No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction
Company, Inc., with changes amounting to a credit of $32,064.15, and a final
contract amount of $37,096,860.94.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code. Included in the enclosures are project and
contract data, the scope of work of changes to be ratified, and the work of the contracts
to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work, which I
ordered for Project 10 Nos. RDC0014810 and WRDD000011.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts are credits of $1,612,802.85 and $32,064.15,
while the total values of the contracts are $1,234,194.57 and $37,096,860.94.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

~/¡/g-~
~' ONALD L. WOLFE

(J / Director of Public WorksIN:en
0: \Section \Ad mi nistration \Boa rd\Acc\O 5-08-07Itr. d oc

Enc.2

cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance
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PROJECT 10 NO. RDC0014810, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION.
2005-06 (in various unincorporated areas throughout Los Angeles County),
All Supervisorial Districts

Contractor: Terno, Inc:, 15701 Heron Avenue, La Mirada, California 90638

Project Description:

Installation of traffic signals on an as-needed basis.

Chanqe in Work:

Installation of Traffic Signals ($1,612,802.85)

Description of Chanqe:

The original contract amount was based on estimated items of work needed for the
one-year period. However, the actual amount of traffic signals installed was less than
originally anticipated, resulting in a credit to the contract. The cost for this change was
based on contract unit prices.

Project Completion Date:

The contractor completed the project on January 17, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

$2,846,997.42

(1,612,802.85)

FINAL CONTRACT AMOUNT $1.234.194.57

RE:en
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PROJECT 10 NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest),
Supervisorial District 5

Contractor: Barnard Construction Company, Inc., P.O. Box 99, Bozeman,
Montana 59771-0099

Project Description:

Removal and disposal of sediment, organic material, and trash from a reservoir.

Chanqes in Work:

Total

($54,091.73)
22,027.58

($32.064.15)

(1) Variations in Bid Quantities

(2) Price Escalation Adjustment

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) Your Board previously approved a change in work to adjust unit prices on several
contract bid items for the price escalation adjustment included in Section 9-3.5 of the
contract specifications for 2005 and 2006. Accordingly, the contract specified price
escalation adjustment for 2007 is 4.3 percent, and the amount is shown above.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based
on the Consumer Price Index.
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Project Completion Date:

The contractor completed the project on February 7, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by the Board
Changes in work to be authorized by the Director

of Public Works

$34,170,000.00

2,958,925.09

FINAL CONTRACT AMOUNT

(32,064.15)

$37,096.860.94
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